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EXECUTIVE SUMMARY 

The Province of Khyber Pakhtunkhwa suffered heavy infrastructure damages firstly due to 

terrorism and militancy and thereafter due to the unprecedented floods of July 2010. United 

States Agency for International Development (USAID) actively supported the rehabilitation and 

reconstruction activities of damaged schools, health facilities, drinking water supply schemes 

and other infrastructure components in Malakand Division by initially obligating funds amounting 

to USD 36 million under an Activity Agreement (No. 391-011) signed in September, 2009 

between USAID and PaRRSA on behalf of GoP. Expanding its portfolio, USAID provided funds 

for rehabilitation / reconstruction of other infrastructure components including irrigation, bridges 

and roads etc. in the calamity hit areas.  

In June 2012, USAID sub-obligated additional funds amounting to USD 25 million for 

reconstruction of rains / floods damaged and bomb blasted schools in the affected districts of 

KP under Amended Activity Agreement No. 391-014. M/s AGES Consultants was assigned the 

task of Monitoring & Evaluation (M&E) services of these reconstruction activities under 

USAID/Pakistan Construction Monitoring and Evaluation Program (CMEP), for which a formal 

contract was signed on September 30, 2012.  

During the report quarter, physical survey and assessment of 33 schools of District Lakki 

Marwat was carried out by the M&E Consultants. During the validation process, 15 schools 

were found suitable/feasible while remaining 18 schools were declared unsuitable for 

reconstruction due to low enrollment ranging between 30 to 40 students per school.  

So far, the M&E Consultants have completed validation/assessment of a total of 333 identified 

schools, wherein 137 schools were found suitable & 196 schools were declared unsuitable for 

reconstruction for various reasons.  

Out of 137 feasible schools, PIL for 24 schools has been already issued, whereas site/layout 

plans, modular designs, cost estimates and EDF etc. for 63 more schools have been 

finalized/reviewed for which a PIL is currently under process at USAID. Another 21 schools will 

be included in the subsequent PIL’s after finalization of the design/drawings and cost estimates 

etc, whereas 29 schools have been kept in 2nd priority by PaRRSA due to low enrollment 

(schools < 100 students) and schools require additional rooms. 

Furthermore, preliminary Architectural, Structural, Electrical, Water Supply & Sanitation 

drawings of Govt. Higher Secondary School Akbar Pura were developed.  

USAID issued a signed Project Implementation Letter (PIL) number 391-014-PIL-28 amounting 

to Pak Rs. 454.2789 million (USD 4.326466 million) on October 29, 2013 for the 24 schools 

ending December 31, 2014. Another PIL for 63 schools amounting to Pak Rs. 1416.9018 million 

is in progress at USAID. 
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ITEMS REQUIRING ACTIONS 

Urgent action/decision of the concerned forums is required on the following points. 

1. PIL-28 has been signed on October 29, 2013. Physical construction activities will start 

upon completion of the requisite prequalification, tendering and contracting formalities by 

PaRRSA / executing agency. An implementation arrangement in light of the experience 

gained and lessons learnt from the Malakand model needs to be enacted on priority so as 

to pursue the project implementation / physical activities without any loss of time. 

2. PIL-28 has been signed at a conversion rate (1 USD = Pak Rs.105) which may have 

financial implication to PaRRSA due to decrease in US Dollar conversion rate.  
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1. THE PROJECT 

1.1. Background 

The disaster of 2010 Monsoon Flood in Khyber Pakhtunkhwa (KP) was massive and 

unprecedented. The flood not only deprived the local communities of their livelihoods but 

also created an unprotected and challenging environment for the school going children in 

the flood hit districts of KP.  

As per data received from the Education Department of the KP, the numbers of schools 

either partially or fully damaged ranged in hundreds. The Government of KP was faced with 

the challenging task of reconstruction and restoration of these lost academic facilities at 

huge construction costs. Realizing the importance of early resumption of educational 

activities, the government appealed to national and international donors for funds to rectify 

and retrieve the situation. In the meantime, the Government of KP, through its concerned 

line departments, prepared report regarding damaged in the flood affected districts. 

USAID was already working in Malakand Division on the reconstruction and rehabilitation of 

schools, health facilities and Water & Sanitation (WatSan) infrastructures affected during 

the militancy period. Contemplating an expansion of its portfolio of projects in KP with 

regards to flood relief activities, USAID tasked AGES, (the M&E consultants for the USAID 

funded sub-projects in the Malakand Division) to undertake the additional work of  

validation for the partially and fully damaged schools in some of the districts affected by 

floods. 

In September 2012, AGES was assigned the task of monitoring & evaluation services 

including Quality Assurance and Environmental Monitoring for the reconstruction activities 

of the damaged schools in the affected districts Khyber Pakhtunkhwa comprising 

Peshawar, Nowshera, Charsadda, Malakand, Swat, Dir Upper/Lower, Shangla, DI Khan 

and Tank. 

The project has been tasked with the objective to monitor & certify that all the proposed 

projects are built as per approved designs/drawings, technical specifications and to ensure 

environmental compliance as per USAID’s and Government of Pakistan’s (GoP) 

regulations and requirements.  
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1.2. Location 

The revalidation and subsequent reconstruction activities are presently being pursued in 

the various districts of Khyber Pakhtunkhwa badly affected due to floods of July 2010 and 

militancy. 
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1.3. Implementation Arrangements 

The Economic Affairs Division (EAD) designated the Director General (DG) of Provincial 

Reconstruction, Rehabilitation and Settlement Authority (PaRRSA) as an Additional 

Representative of the Government of Pakistan (GoP) for the purposes of the 

implementation of Program Areas. The GoKP has established a Project Steering 

Committee (PSC) USAID to provide oversight, guidance and approvals required for smooth 

and timely implementation of the activities. The PSC is chaired by DG PaRRSA, and 

comprised representatives of USAID Pakistan and relevant provincial departments involved 

in the planning and execution of the activities. Therefore, PaRRSA was established with a 

mandate to “look after the whole reconstruction, rehabilitation and settlement of the 

affectees of the crises, KP witnessed in the recent past”. The organization meant to provide 

the requisite speed, ease, facilitation, coordination, supervision and linkages with all 

stakeholders involved and helping the provincial Govt. in its endeavor to rehabilitate the 

affected areas in the transparent manner. A strategy is presently being debated on and 

under formulation by the participation of all stakeholders to decide/identify an appropriate 

executing agency to undertake implementation of this project, on behalf of the government 

of KP. M/s AGES Consultants of Peshawar have been appointed by USAID as Monitoring 

& Evaluation Consultants for this project. 

1.4. The M&E Services 

The Contract for M&E Services for the “Construction Monitoring & Evaluation Program” 

was signed on September 30, 2012. The M&E services comprise the following. 

• Submission of Quality Assurance Plan (QAP). 

• Validation / Revalidation of the July 2010 flood damage assessment done through 

AGES for fully damaged schools to the current status. 

• Pre-Construction report of each school site to establish base line condition. 

• Preparation of site plan as well as layout plans on the basis of pre-construction survey 

data obtained as a result of site visits. 

• Review and Vetting of Project Design Drawings / Documents. 

• Verifying the quality of construction/installation works and ensures conformity to the 

contract construction drawings, standards, technical specifications & requirements 

• Site Monitoring and Inspection Reports 

• Assisting, advising & reporting to USAID/PaRRSA with regard to reconstruction 

activities. 

• Field and Laboratory Testing  

• Monthly & Quarterly Progress Reports 
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2. MAJOR ACTIVITIES UNDERTAKEN DURING THE REPORTING QUARTER  

(JANUARY - MARCH, 2014) 

2.1. Validation of Schools in District Lakki Marwat 

• Thirty three (33) schools of District Lakki Marwat were validated during the reporting 

quarter. Fifteen (15) schools were found suitable while the remaining 18 schools were 

declared unsuitable for reconstruction due to various reasons. 

2.2. Preliminary Drawings of GHSS Akbar Pura 

• Preliminary Architectural, Structural, Electrical and Water Supply & Sanitation drawings 

were prepared in light of decisions taken in a joint site visit on February 11, 2014 and 

subsequent meetings. The Draft submission of aforesaid drawings was made to PaRRSA 

on March 12, 2014 for their review and further submission to USAID.  

2.3. Site & Layout Plans 

• Draft site and layout plans of 15 feasible schools of District Lakki Marwat & 01 school of 

District Dir Lower were shared with PaRRSA in a meeting held on March 07, 2014. All 

the site/layout plans were agreed for further preparation of engineer’s estimates and 

drawings. 

• Draft site and layout plans of 04 high and higher secondary schools were prepared and 

shared with USAID on January 10, 2014 for their review and comments. 

2.4. Review of Engineer’s Estimates of 63 Schools  

• Engineer’s Estimates of 63 schools were reviewed in the reporting quarter. A summary 

of payment milestones for 63 schools on a revised format was prepared and submitted 

to USAID for further furnishing of PIL.  

2.5. Submission of Monthly Progress Reports  

• Eleventh (11th) Monthly Progress Report for the month of January 2014 was shared with 

USAID/PaRRSA on February 12, 2014. 

• Twelfth (12th) Monthly Progress Report for the month of February 2014 has been shared 

with USAID/PaRRSA on March 17, 2014. 

2.6. Submission of Quarterly Progress Reports  

• Fifth Quarterly Progress Report for the quarter October – December 2013 was shared 

with USAID/PaRRSA on January 21, 2014. 
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2.7. Submission of Structure Adequacy Certificate 

• Structure Adequacy Certificate for all modules used in 63 schools was shared with 

USAID/PaRRSA on February 05, 2014. 

2.8.  Second Revision of EDF of PIL-28 

• The 2nd revised Environmental Documentation Form (EDF) of 24 schools of PIL-28 were 

submitted to USAID on January 31, 2014 for their review and further appropriate action. 

2.9. Site Visit Report of GHSS Akbar Pura 

• A joint visit to GHSS Akbar Pura was conducted by the stakeholders on February 11, 

2014 to find way forward. Detailed site visit report was shared with stakeholders on 

February 21, 2014.  

2.10. Basic Schools Information 

• Basic schools information required by USAID has been prepared and shared on March 

18, 2014. 

2.11. Meetings 

• A meeting was held on January 07, 2014 in the Project Office of CMEP Peshawar to 

review the site specific photographs of 32 schools, requiring further clarification. Chief 

Infrastructure (PaRRSA), with QAM (Building), Mid Level Specialist, Field Manager and 

Office Engineer CMEP AGES attended the meeting. 

• A meeting was held on January 11, 2014 in the Project Office of CMEP Peshawar to 

review the proposals of GHSS Akbarpura, Site/layout plans & photographs of 13 schools 

and list of damaged schools of district Lakki Marwat. Chief Infrastructure (PaRRSA), 

Principal Architect Afkar Associates, while Project Manager, Project Advisor, QAM 

(Building), Structure Engineer, Mid Level Specialist, Field Manager, Office Engineer and 

Junior Architect CMEP AGES attended the meeting. 

• A meeting was held on January 13, 2014 in the Project Office of CMEP Peshawar to 

review the proposals of GHSS Akbar Pura, Site photographs of those schools on which 

further clarification is required and site photographs of high & higher secondary schools. 

USAID Engineer, Chief Infrastructure (PaRRSA), Team Leader M&E Project Malakand 

AGES, along with Project Manager, Project Advisor, QAM (Building), Structure Engineer, 

Mid Level Specialist, Field Manager and Office Engineer CMEP AGES attended the 

meeting. 

• A meeting was held on February 05, 2014 in the Project Office of CMEP Peshawar to 
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review the different aspects of structural design of GHSS Akbar Pura and to review the 

site photographs of recently assessed schools in District Lakki Marwat. Chief 

Infrastructure (PaRRSA), Principal Architect Afkar Associates, Project Manager, Project 

Advisor, QAM (Building), Structure Engineer, Mid Level Specialist, Field Manager and 

Office Engineer of CMEP AGES attended the meeting. 

• A meeting was held on February 25, 2014 in the Project Office of CMEP Peshawar to 

review the preliminary Architectural, Water Supply & Sanitation and Electrical Drawings 

of GHSS Akbar Pura. Chief Infrastructure (PaRRSA), Principal Architect Afkar 

Associates, Project Manager, QAM (Building), Electrical Engineer, Design Engineer 

WatSan, Structure Engineer, Site Engineer WatSan, Mid Level Specialist, Field 

Manager, Office Engineer and Junior Architect of CMEP AGES attended the meeting. 

• A meeting was held on March 04, 2014 in CMEP Project Office Peshawar, to review the 

status of preliminary Architectural, Structural, Water Supply & Sanitation drawings of 

GHSS Akbar Pura. Principal Architect Afkar Associates, QAM (Building), Design 

Engineer WatSan, Structure Engineer, Site Engineer WatSan, Field Manager, Office 

Engineer and Junior Architect of CMEP AGES attended the meeting. 

• A meeting was held on March 07, 2014 in CMEP Project Office Peshawar, to review the 

status of preliminary Architectural, Electrical, Water Supply & Sanitation drawings of 

GHSS Akbar Pura. Chief Infrastructure PaRRSA, Principal Architect Afkar Associates, 

Project Manager, QAM (Building), Electrical Engineer, Design Engineer WatSan, 

Structure Engineer, Mid Level Specialist, Field Manager, Office Engineer (Roads) and 

Junior Architect of CMEP AGES attended the meeting. 

• A meeting was held on March 07, 2014 in CMEP Project Office Peshawar, to review the 

draft site/layout plans of feasible schools of District Lakki Marwat and Dir Lower. Chief 

Infrastructure PaRRSA, Project Manager, QAM (Building), Mid Level Specialist and 

Office Engineer of CMEP AGES attended the meeting. 
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3. OVERALL PROGRESS TILL END OF LAST QUARTER (DECEMBER 31, 2013) 

3.1. Mobilization of Staff & Establishment of Office/Residencies 

• Key staff of AGES was mobilized in September 2012 and preliminary meetings were 

conducted with the stakeholders for evolving strategy for the implementation of the 

project. 

• Need based logistics have been provided 

• Project Office at Peshawar has been established  

• Residencies (02) for office as well as field staff have been established  

3.2. Submission of Final Quality Assurance Plan (QAP) 

• QAP was reviewed in light of observations/comments made by USAID & final version 

shared with the stakeholders on March 13, 2013. 

3.3. Validation/Revalidation of Schools (1st list) 

• One hundred & fourteen (114) schools were Validated/Revalidated till end of December 

2012 and revalidation report submitted to the stakeholders during the month of January, 

2013. 

• Forty two (42) schools out of 114 schools were found suitable during the revalidation 

process. District wise position is given here under:  

S.No District Total No. 
of Schools 

(No.) 

Feasible 
Schools 

(No.) 

Unfeasible 
Schools 

(No.) 

PIL-28 
 

(No.) 

2
nd

 Priority 
 

(No.) 

Reason for 
2

nd
 priority 

1 DI Khan 35 27 08 09 18 Low 
enrollment 

2 Tank 02 - 02 - -  

3 Peshawar 17 - 17 - -  

4 Charsadda 06 - 06 - -  

5 Nowshera 01 - 01 - -  

6 Swat 28 02 26 02 -  

7 Shangla 12 08 04 08 -  

8 Malakand 04 03 01 03 -  

9 Dir Upper 07 - 07 - -  

10 Dir Lower 02 02 - 02 -  

TOTAL: 114 42 72 24 18  
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3.4. Validation of Alternate Schools (Subsequent lists) 

• Two hundred & forty two (242) schools were Validated/Revalidated till end of December 

2013. 

• Ninety five (95) schools out of 219 schools were found suitable during the 

validation/revalidation process. District wise position is given here under:  

S.No District Total No. 
of Schools 

(No.) 

Feasible 
Schools 

(No.) 

Unfeasible 
Schools 

(No.) 

Expected 
PIL 

(No.) 

Upcoming 
PIL 

(No.) 

2
nd

 
Priority 

 
(No.) 

Reason for 2
nd

 
priority 

1 D.I Khan 11 04 07 04 - -  

2 Peshawar 12 05 07 05 - -  

3 Charsadda 07 05 02 05 - -  

4 Nowshera 05 03 02 02 01 -  

5 Swat 33 09 24 06 01 02 Additional 
rooms 

6 Shangla 27 15 12 15 - -  

7 Malakand 11 07 04 03 01 03 Additional 
rooms 

8 Dir Upper 33 10 23 10 - -  

9 Dir Lower 37 19 18 13 03 03 Additional 
rooms 

10 Kohat 07 03 04 - - 03 Pending till 
further schools 
added to 
justify M&E 
setup. 

11 Swabi 03 - 03 - - -  

12 Lakki Marwat 33 15 18 - 15 -  

TOTAL: 219 95 124 63 21 11  

3.5. Validation Report 

• Validation/revalidation report of 114 schools of 1st list was prepared and shared with the 

stakeholders. 

• Validation report of 173 schools (subsequent lists) was prepared and shared with the 

stakeholders. 

3.6. Pre-construction Proforma’s 

• Pre-construction proforma’s of 42 feasible schools (1st list) have been shared with the 
stakeholders. 

• Pre-construction proforma’s of 63 feasible schools (subsequent lists) have been shared 
with the stakeholders 
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3.7. Site/Layout Plans & Photographs 

• Site/layout plans along with site specific photographs of all 42 suitable sites (1st list) were 

shared with the stakeholder for further processing at their end. 

• Site/Layout plans along with site photographs of 63 feasible schools (subsequent lists) 

were shared with the stakeholders for further processing at their end. 

3.8. Revision of Modular Drawings  

• All  modules were structurally as well was architecturally revised/modified in accordance 

with the decisions made in the subsequent meetings and lessons learnt from M&E 

Project Malakand and shared with the stakeholders.  

• New modules for M7, M11, M12, M13, LB & LB(H) were also introduced keeping in view 

the land constraint, site specific condition and requirement of the students etc. 

• Double/Triple storey buildings were introduced to provide sufficient accommodation to the 

students in the limited available area.  

3.9. Submission of Modular Drawings  

• The modular drawings of 24 schools of PIL-28 were shared with stakeholder for further 

processing at their end. 

• The modular drawings of 63 schools of expected PIL were shared with the stakeholders 

for further processing at their end. 

3.10. Submission of BOQs 

• BOQ’s of 24 schools of PIL-28 were shared with stakeholder for further processing at 

their end. 

• The modular BOQ’s of 63 schools of expected PIL were shared with the stakeholders for 

further processing at their end. 

3.11. Submission of Draft Structure Design Review Report 

• Draft Structure Design Review Report was shared with stakeholders on June 19, 2013. 

3.12. Submission of EDF of PIL-28 

• The Environmental documentation Form’s (EDF’s) of 24 schools of PIL-28 were 

submitted to USAID on September 6, 2013 for their review and comments. 

• The Environmental documentation Form’s (EDF’s) of 24 schools of PIL-28 were revised 

and re-submitted to USAID on December 5, 2013 for their review and comments. 
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3.13. Submission of Quarterly Progress Reports  

• First Quarterly Progress report for the quarter ending December 31, 2012 was shared 

with USAID/PaRRSA.  

• Second Quarterly Progress Report for the quarter ending March 31, 2013 was shared 

with USAID/PaRRSA on April 04, 2013. 

• Third Quarterly Progress Report for the quarter ending June 30, 2013 was shared with 

USAID/PaRRSA on July 08, 2013. 

• Fourth Quarterly Progress Report for the quarter ending September 30, 2013 was 

shared with USID/PARRSA on October 09, 2013 

3.14. Meetings 

1. A meeting was held in the office of PaRRSA on 24-09-2012. All the stakeholders i.e USAID, 

PaRRSA and AGES participated in the proceedings. Main purpose of the meeting was to 

evolve strategy for the way forward for implementation of the reconstruction of flood 

damaged schools based on the findings of the validation and damaged assessment report 

prepared by AGES in Year 2010. 

2. A meeting was held in the Main office of AGES on 17-11-2012. Chief Infrastructure 

PaRRSA, Project Manager CMEP AGES, Quality Assurance Manager CMEP AGES, 

Partners AGES and Field Engineers AGES attended the Meeting. The purpose of meeting 

was to review the previous minutes of meeting and share the validation/revalidation reports 

prepared by AGES and to evolve further strategy for the revalidation of schools in the rest of 

the Districts. 

3. A meeting was held in the Main Office of AGES on 27-12-2012. All the Stakeholders i.e 

USAID, PaRRSA and AGES participated in the meeting. The main purpose of the meeting 

was to review the previous minutes of meeting and share the validation/revalidation of all 

Districts covered under the CMEP KP. 

4. Meetings were held on 15-10-2012 & 17-10-2012 in the office of EDO District Shangla. EDO 

& ADO District Shangla, Field Manager AGES & Field Monitor AGES attended the meeting. 

The purpose of meeting was to chalk out visit program needed for the revalidation of 

schools in District Shangla.  

5. A meeting was held in the office of DTL M&E Malakand at Mingora. The M & E Engineers of 

M&E Project who were involved in the validation process in Year 2010 participated in the 

meeting beside the QAM(B) CMEP AGES, coordinator Swiss Agency for Development and 

Cooperation and Field Monitor AGES. The purpose of meeting was to identify the suitable 

and unsuitable sites in light of survey done in year 2010.  
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6. A meeting was held in the office of M&E Dir at Timergara. Infrastructure Coordinator 

PaRRSA, Coordination Engineer M&E Dir, M&E Engineer Dir, Site Engineers M&E Dir, 

QAM Building CMEP AGES and Field Monitor CMEP AGES attended the meeting. The 

purpose of the meeting was to discuss the validation reports with the respective site 

engineers of M&E Dir who were involved in the validation process done in Year 2010. The 

suitable/unsuitable sites were identified in light of their reports.  

7. A meeting was held in the Office of EDO District Malakand on 29-11-2012. EDO & ADO 

District Malakand, QAM (B) CMEP AGES & Field Monitor attended the meeting. The 

purpose of the meeting was to chalk out program for the visits of the suitable sites as 

pointed out by EDO Malakand. 

8. A meeting was held on 05-12-2012 in the office of EDO D.I.Khan. All DDOs of the 

respective Tehsils, QAM (B) CMEP AGES, Field Manager and Field Monitor CMEP 

attended the meeting. The schools having land issues were identified and program was 

chalked out for the visits of suitable sites. The DDOs of the respective Tehsils were also 

involved in the revalidation process. 

9. Introductory meeting with Country Director USAID Pakistan was held on April 17, 2013 in 

Islamabad. 

10. A meeting was held on 17-05-2013 in the office of Programme Manager PaRRSA. Program 

Manager PaRRSA, Chief Infrastructure PaRRSA, Programme Manager USAID for KP, 

Engineer USAID, Team leader M&E AGES, CPO PaRRSA, SPO Education Department, 

DEO DI Khan, QAM (Building) CMEP AGES, Mid Level Specialist AGES, Field Manager 

AGES & Office Engineer AGES attended the meeting.  

It was decided and agreed in the meeting that 24 out of 42 feasible sites/schools as re-

validated & assessed by AGES shall be tagged as priority-1 having comparatively high 

enrollment & high future potential and will be included in PIL-1. Other issues pertaining to 

the project were also discussed in the meeting and decisions made accordingly. 

11. A meeting was held on 24-05-2013 in the Project office CMEP Peshawar to discuss Layout 

Plans, modular drawings and cost estimates for PIL No.01. Chief Infrastructure PaRRSA, 

Partner AGES, QAM (Building) CMEP AGES, Mid Level Specialist AGES, Field Manager 

AGES & Office Engineer AGES attended the meeting. Some technical 

modifications/changes were suggested and agreed to be incorporated in the BOQs, 

Architectural and Structural Drawings keeping in view the lesson learnt from M&E project  

12. A meeting with Engineer USAID and Chief Infrastructure PaRRSA was held on 28-06-2013 

to review & finalize the BOQ’s and drawings of 24 schools selected for PIL-01 

13. A meeting was held with USAID & PaRRSA in PaRRSA Secretariat Peshawar on 28-06-
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2013 and discussed the flood/militancy school implementation strategy and progress of 

school under KPRP. 

14. A meeting was held on July 22, 2013 in the office of Program Manager PaRRSA. Program 

Manager PaRRSA, Chief Infrastructure PaRRSA, Engineer USAID, Chief Planning Officer 

PaRRSA, Planning Officer PaRRSA, Senior Engineer PaRRSA, QAM(Building) CMEP 

AGES, Mid Level Specialist AGES and Field Manager AGES attended the meeting. 

Main purpose of the meeting was firstly to review the draft validation report of alternate 

schools submitted by AGES and secondly to get fresh list of alternate schools for physical 

survey and assessment. 

15. A meeting was held on August 20, 2013 in the office of DEO Swabi. ADO (Male) Swabi, 

ADO (Female) Swabi, Field Manager (Building) CMEP and Junior Engineer CMEP attended 

the meeting. The (03) three listed schools were discussed & reviewed in detail before going 

for physical survey & assessment of the schools. Both ADOs accompanied the survey team 

during the validation process. 

16. A meeting was held on August 26, 2013 in the office of DEO Malakand at Batkhela. Mr. 

Abdullah DEO(M) Malakand, Mr. Ruidar Ali QAM(Building) CMEP, Mr. Fazal Ahad 

Dy:DEO(M) Malakand, Mr. Fazli Subhan ADO(P&D) Malakand & Mr. Iftikhar Alam Office 

Engineer AGES attended the meeting. The list provided by PaRRSA was discussed in detail 

and all the listed schools were found suitable for physical survey & assessment. A survey 

team comprising of AGES Engineers & ADO (P&D) were advised to proceed for physical 

survey & assessment forthwith.  

17. A meeting was held on August 26, 2013 in the office of DEO Lower Dir at Timergara. Mr. 

Shabir Ahmad Dy: DEO (E&SE) Dir Lower, Mr. Muhammad Aslam ADO (P&D) Dir Lower, 

Mr. Muhammad Tahir ADO(P&D) Dir Upper, Mr. Jehandar Shah ADO(P&D)F Dir Lower, Mr. 

Shahid Jan Infrastructure Coordinator PaRRSA & Mr. Ruidar Ali QAM(Building) CMEP 

attended the meeting. The list provided by PaRRSA was discussed in detail and six (06) 

schools were dropped from the list being Pledged/Reconstructed by other Donor agencies 

or through Government ADP. AGES was given a green signal to go ahead for the physical 

survey & assessment of the balance seven (07) listed schools as provided by PaRRSA. 

18. A meeting was held on August 27, 2013 in the office of DTL M&E Swat at Saidu Sharif 

Swat. Mr. Shakeel Iqbal PM PaRRSA, Mr. Aurang Zeb ADO(P&D) Shangla, Mr. Akhter 

Naeem ADO P&D(F) Shangla, Mr. Said Rahman SPO PMU PaRRSA, Mr. Sajjad Ahmad 

Infrastructure Coordinator PaRRSA, Mr. Ruidar Ali QAM(Building) CMEP, Dilshad Begum 

DEO(F) Swat, Mr. Abdul Aziz Shaheen ADO P&D(F) Swat, Mr. Sultan Mehmood DEO(M) 

Swat & Mr. Muhmmad Azim ADO P&D Swat attended the meeting. The list provided by 
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PaRRSA was discussed & reviewed in detail. Some schools were dropped due to 

inaccessibility, some were not functional for the last 8 to 9 years (according to DEO 

Female), some were already Pledged/Reconstructed by other donors or through 

Government ADP, and some have no land being washed away due to floods July, 2010. It 

was decided that a final list will be submitted to PaRRSA having all informations as 

discussed in the meeting for physical survey & assessment (Annexure-I).  

19. A meeting was held on August 28, 2013 in the office of DEO Dir Upper at Dir. Mr. Shahid 

Jan Infrastructure Coordinator PaRRSA, Mr. Ruidar Ali QAM(Building) CMEP & Mr. 

Farmanullah Representative of DEO(M&F) Dir Upper attended the meeting. The list 

provided by PaRRSA was discussed & reviewed in detail. Five (05) schools mentioned in 

the list were dropped due to having no land being washed away during the floods July 2010; 

two (02) schools were already Pledged/Re-constructed by other donor agencies. It was 

decided that a final list in light of decision made in the meeting held on August 27, 2013 with 

the Program Manager PaRRSA at Saidu Sharif Swat will be submitted to PaRRSA for 

physical survey & assessment. AGES survey team will proceed for physical survey & 

assessment as and when the consolidated list of schools is received from PaRRSA 

(Annexure-I). 

20. A meeting was held on September 17, 2013 in the Project Office of CMEP Peshawar, to 

discuss validation report of 12 alternate sites of district Nowshera, Swabi & Kohat and actual 

site specific BOQ’s of 24 schools of PIL-01. Chief Infrastructure PaRRSA, QAM(Building) 

CMEP AGES, Mid Level Specialist AGES, Field Manager AGES, Office Engineer AGES and 

Quantity Surveyor AGES attended the meeting. 

21. A meeting was held on October 28, 2013 in the office of District Education Officer Dir Upper. 

SDO (M) Dir & Warai Sub Division, ASDO (M) Sheringle & Warai Sub Division, 

Infrastructure Coordinator PaRRSA Dir Lower & QAM (Building) AGES CMEP attended the 

meeting. The list provided by PaRRSA was discussed in detail and 09 schools were 

dropped from the list being repaired/rehabilitated, partially damaged and no arrangement of 

alternate land. AGES was advised to proceed for physical survey and assessment.  

22. A meeting was held on October 29, 2013 in the office of District Education Officer Shangla 

at Alpurai, DEO (M/F) Shangla, ADO P&D (M) Shangla, ADO P&D (F) Shangla, Admin 

Officer Shangla, Senior Clerk DEO Office Shangla, QAM (Building) AGES CMEP, Field 

Manager AGES CMEP, Junior Architect AGES CMEP, Ex-MPA Shangla attended the 

meeting. The list provided by PaRRSA was discussed in detail and 03 schools were 

dropped from the list being no arrangement of alternate land. AGES was advised to proceed 

for physical survey and assessment. 

23. A meeting was held on November 06, 2013 in the Project Office of CMEP Peshawar, to 
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revisit the validation reports of 21 schools in Districts Peshawar, Nowshera & Charsadda, 12 

schools in District Nowshera, Swabi & Kohat, 8 schools in District Dir Lower and to review 

the Draft Validation Report of recently assessed, 22 schools in District D.I Khan & 11 

schools in District Dir Lower. The sole objective of the above review was to finalize the 

scope for the upcoming PIL. Chief Infrastructure PaRRSA, Project Manager CMEP AGES, 

QAM (Building) CMEP AGES, Mid Level Specialist CMEP AGES, Junior Architect CMEP 

AGES and Junior Engineer CMEP AGES attended the meeting. 

24. A meeting was held on November 20, 2013 in the Project Office of CMEP Peshawar, to 

discuss draft site/layout plans of recently assessed 38 schools of District Dir Lower, Dir 

Upper, Malakand, Swat & Shangla, to finalize the scope for the upcoming PIL. Chief 

Infrastructure PaRRSA, Project Manager CMEP AGES, QAM(Building) CMEP AGES, Mid 

Level Specialist CMEP AGES, Field Manager CMEP AGES and Office Engineer CMEP 

AGES attended the meeting. 

25. A meeting was held at CMEP Project Office Peshawar on December 21, 2013 to review the 

revised proposals of GHSS Akbarpura. Principal Architect AFKAR Associates presented the 

proposals to the Chief Infrastructure PaRRSA. AGES CMEP team comprising the Project 

Manager, Advisor, QAM (Building), Senior Technical Specialist, Structure Engineer / 

specialist, Mid Level Specialist, Field Manager, Office Engineer and Junior Architect 

attended the meeting. 
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3.15. Organization Chart and Staff Deployment 

The M&E Consultants organization chart and staff deployment is presented in 

the next section. 
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4. ORGANIZATION CHART WITH KEY STAFF DEPLOYMENT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

LEGEND: 
 

    Mobilized 

 
     

To be mobilized with expansion of work 

 

 

 

 

Project Manager 

Engr. Aziz-ul-Haq 

Project Advisor 

Engr. Nasir-ul-Mulk 

Short Term Technical Pool  

&  

Technical support staff 

Admin / Accounts  

&  

IT Support 

Environmental 

Compliance Officer 

Mr. Shabir Ahmed 

Sr. Technical 

Specialist 

Engr. Abdul Hakim 

Security Officer 

(Maj) Rafaqat Ali  

Field Monitor 

 Social 

(Mr. Jamil Khan) 

Mid Level 

Specialist 1 

Engr. Amjad Saeed 

 

Mid Level 

Specialist 3 

QAM Road 

Engr. Fakhr-uz-Zaman 

QAM (OCC) 

Engr. Ruidar Ali 
Security Expert 

(Col. Retd.) 

Musammir Shah 

Mid Level 

Specialist 2 

Engr. Khurshid 
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PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 
 

S. 
No. 

Name  Designation  

1 Aziz-ul-Haq Project Manager 

R
O

A
D

 C
O

M
P

O
N

E
N

T
 

2 Nasir-ul-Mulk Project Advisor 

3 Abdul Hakim Senior Technical Specialist 

4 Shabir Ahmad Khan Environmental Compliance Officer 

5 Muhammad Khurshid Mid-Level Specialist 

6 Amjad Saeed Mid-Level Specialist 

7 Irfanullah Khattak Reporting Specialist 

8 Maj. (Rtd.) Rafaqat Ali Security Officer 

9 Saqib Maqbool Junior Engineer 

10 Arshad Khan CAD Operator 

11 Sohail Anjum Senior Surveyor 

12 Abdul Waheed Manager Admin/Finance 

13 Amir Habib IT Officer 

14 Muhammad Bilal Assistant Accountant 

15 Faizan Khan Computer Operator 

16 Jamil Khan Field Monitor Social 

O
T

H
E

R
 C

O
N

S
T

R
U

C
T

IO
N

 
C

O
M

P
O

N
E

N
T

 

17 Anwar Dad Quantity Surveyor 

18 Waqar ul Mulk Junior Architect 

19 Naeem Jan  Senior Surveyor 

20 Muhammad Waqas Survey Assistant 

21 Muhammad Ayaz Survey Assistant 

22 Muhammad Zeeshan Atta Survey Assistant 

23 Sana ullah Accountant 

 

 

QUALITY ASSURANCE MANAGER OFFICE (Other Construction Component) 

S.No. Name  Designation 

1 Ruidar Ali QAM (OCC) 

2 Muhammad Humayun Field Manager M&E 

3 Iftikhar Alam Khan Office Engineer 

4 Ihsan Ali Assistant Office Administrator 

5 Fida Ullah Computer Operator 
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ANNEXURE-I 
 

(Minutes of Meetings) 
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MINUTES OF MEETING HELD ON JANUARY 

07, 2014 AT THE CMEP OFFICE PESHAWAR 
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Minutes of Meeting Dated January 07, 2014. 

A meeting was held at CMEP Project Office Peshawar on January 07, 2014 to review the pictures 

of 32 schools on which further clarification is required. 

Following personnel participated in the meeting. 

PaRRSA 

i. Mr. Tahir Kamran, Chief Infrastructure 

AGES 

i. Mr. Ruidar Ali, Quality Assurance Manager 

ii. Mr. Muhammad Humayun, Field Manager  

iii. Mr. Amjad Saeed, Mid Level Specialist 

iv. Mr. Iftikhar Alam, Office Engineer 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Review of Site 

Photographs of 

schools 

required 

further 

clarification 

The Site photographs of 32 schools were thoroughly reviewed. The 

decision made are discussed hereunder; 

District wise details are as under; 

1. District Dir Lower 

Eight (08) schools have been thoroughly reviewed.  

1. GPS Chinar Kot has been agreed.  

2. GGMS Kotkay, GGHSS Kumbar and GHS Sadbar Kalay have 

also been agreed, however PaRRSA will require structure 

integrity certificate of the existing schools building. 

3. GMS Asigi Kalay has been agreed. Further, It has been 

decided that the name of GPS Asigi Kalay will be deleted from 

the list and their scope will be added in GMS Asigi Kalay. The 

Structure Integrity Certificate of existing school buildings will 

also be required.  

4. GGPS Jabagai has been withheld till PaRRSA decide the 

implementation strategy.  

5. GPS Sra Dhera has been agreed, however the remarks in the 

validation report needs to be elaborated. Also the status of 

mutation of alternate land needs to be updated in the validation 

report.  

2. District D.I Khan 

Two (02) schools have been thoroughly reviewed.  
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1. GPS Roda has been agreed.  

2. GPS No. 1 Yarak has also been agreed, however PaRRSA will 

require structure integrity certificate of the existing school 

building. 

 

3. District Dir Upper 

All nine (09) schools have been thoroughly reviewed.  

1. GPS Zakria, GPS Nihag, GPS Sundrai and GPS Sundal have 

been agreed.  

2. GGPS Kotkai has also been agreed, however PaRRSA will 

require structure integrity certificate of the existing school 

building. 

3. GPS Kass Barikot, GPS Remin Kass, GPS Tagi Sar and GPS 

Shomai have been agreed, however the remarks in the 

validation report needs to be elaborated. Also the status of 

mutation of alternate land needs to be updated in the validation 

report.  

 

4. District Malakand 

Three (03) schools have been thoroughly reviewed.  

1. GHS Inzergai and GPS Jalal Kot have been agreed.  

2. GPS Landai has been withheld till PaRRSA decide the 

implementation strategy.  

 

5. District Swat 

1. Six (06) schools have been thoroughly reviewed. All six 

schools including GPS No. 2 Maloach, GPS Chinda Khora, 

GGPS Kas, GPS Pacha Kalay, GPS Shaheed Baba & GPS 

Kanjo Chowk and GGPS Godha have been withheld till 

PaRRSA decide the implementation strategy. 

  

6. District Shangla 

Four (04) schools have been thoroughly reviewed.  

1. GPS Faiza and GPS Kandary Kormang have been agreed.  

2. GPS Baglosar and GGHS Butyal Besham have been withheld 

till PaRRSA decide the implementation strategy.  

2 Source of 

Information in 

Validation 

It has been decided that the source of information in the 

validation report also comprise the names of PaRRSA and 
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Report Education Department officials visited the sites along the 

AGES team. The source of information column in the validation 

report needs to be updated.  
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Meeting in the office of CMEP AGES dated: 07 January 2014 
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MINUTES OF MEETING HELD ON JANUARY 

11, 2014 AT THE CMEP OFFICE PESHAWAR 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Progress Report  Annexure 

 Page 32 

Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated January 11, 2014. 

 

A meeting was held at CMEP Project Office Peshawar on January 11, 2014 to review the 

proposals of GHSS Akbar Pura, site/layout plans & site photographs of remaining 13 schools of 

173 validated schools and assessment of damaged schools in District Lakki Marwat. 

 

Following personnel participated in the meeting. 

 

PaRRSA 

i. Mr. Tahir Kamran, Chief Infrastructure 

 

AFKAR ASSOCIATES 

i. Mr. Mansoor, Principal Architect 

 

AGES CONSULTANTS 

i. Mr. Aziz-ul-Haq, Project Manager 

ii. Mr. Nasir-ul-Mulk, Project Advisor 

iii. Mr. Ruidar Ali, Quality Assurance Manager 

iv. Mr. Muhammad Ishaq, Structure Engineer 

v. Mr. Muhammad Humayun, Field Manager  

vi. Mr. Amjad Saeed, Mid Level Specialist 

vii. Mr. Iftikhar Alam, Office Engineer 

viii. Mr. Waqar-ul-Mulk, Junior Architect 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Review of 

decisions of 

last meeting 

(Dec 21, 2013)  

Afkar Associates explain the compliance of decisions in the revised 

proposals as under; 

1. Masjid has been excluded from USAID Scope. 

2. Level of school building has been reviewed and agreed. 

3. All class room sizes have been standardized as 24’ x 18’. 

4. Ramp has been provided to the first floor of school building. 

5. Existing school buildings to be retained have been mentioned 

in the proposed layout drawing. 

6. Offices in the administration block have been revised. 

7. Comparative statement of existing and proposed building has 



 

Progress Report  Annexure 

 Page 33 

been prepared and shared. 

8. Detailed survey of main drain along the boundary of the school 

has been conducted.  

2 Review of 

revised 

proposal 

Afkar Associates has presented two proposals of the agreed layout 

plan. The discussion and decision made  are given hereunder; 

1. Two (02) proposals have been presented by Afkar Associates 

in which proposal 2 has been agreed. 

2. It has been decided that one (01) toilet for special students will 

be provided on each floor of the school building. 

3. It has been decided that all those existing buildings will be 

dismantled which interrupt the proposed plan. According to 

which Laboratory, Principal office along with staff room and hall 

will be dismantled whereas two class rooms will be retained. 

4. The existing servant quarter will be kept intact. 

5. It has been decided that the school building will be designed as 

frame structure.  

6. Grade-60 steel shall be used.  

7. Exterior walls in the proposed school building will be 13.5” thick 

while the inner partition walls will be 9” thick. 

8. It has been decided that water sample of the existing water 

facility will be collected and tested, as the water of the area is 

badly polluted by the flood 2010. 

9. Bearing capacity test will be conducted before structure design 

of the school. 

10. PaRRSA has advised to provide two doors with double leaf in 

each class room, as practice in modular drawings. The doors 

will be opened towards outside the class room. A sample 

modular drawings and BOQ will be shared with Afkar 

Associates. 

11. Maintenance free material will be used in the proposed school 

building. 

12. PaRRSA has advised Afkar Associates to prepare comparative 

statement of material.  

13. PaRRSA has advised AGES Consultant to prepare a detailed 

technical report of existing facilities in the school. 

14. PaRRSA has advised Afkar Associates and AGES Consultant 

to prepare preliminary design & drawings at the earliest, 

enabling PaRRSA to submit a proposal to USAID before 

January 31st, 2014. 
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3 Site/layout 

plans & 

photographs of 

remaining 13 

schools 

The site/layout plans along with site photographs of remaining 13 

schools of 173 validated schools have been thoroughly reviewed. The 

discussion and decision made are given here under; 

District wise details are as under; 

1. District Charsadda 

Three (03) schools were discussed & agreed. The school wise 

details are as under; 

i. GPS Kabali Koroona: 

M4 module (04 class rooms) along with a lavatory block & 

Development works has been agreed. The existing 02 class 

rooms were destroyed due to bomb blast. The school has 100 

students and 02 teachers.  

ii. GPS Zarawar Koroona: 

M3 module (06 class rooms) along with two toilets & 

Development works has been agreed. The existing 02 class 

rooms were destroyed due to bomb blast. The school has 176 

students and 03 teachers.  

iii. GPS Mansooka: 

M7 module (04 class rooms) along with lavatory block & 

Development works has been agreed. The existing 02 class 

rooms were in deplorable condition. The school has 128 

students and 02 teachers.  

2. District Dir Lower 

One (01) school was discussed & agreed. The school wise details 

are as under; 

i. GHSS Ouch: 

Two No. M3(H) modules (12 class rooms), M6 module 

(Principal Office, Staff Room, 02 Class Rooms & Examination 

Hall), M11 module (Library, Laboratory & 02 Class Rooms), 

M12 module (2 x Laboratory & Examination Hall) along with 

two lavatory blocks & developmental works have been agreed. 

The school comprises of three buildings. One building has 

been used by higher secondary section, while the other two 

buildings were used by high section of the school. The higher 

secondary building was in good condition and will remain intact. 

Both the buildings of high section were in deplorable condition 
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and will be dismantled. The school has 758 students & 35 

teachers. 

3. District Dir Upper 

Five (05) schools were discussed & agreed. The school wise details 

are as under; 

i. GHS Barikot: 

T4(H) modules (04 Class Rooms), T6 module (Principal Office, 

Staff Room, 02 Class Rooms & Examination Hall), T11 module 

(Library, Laboratory & 02 Class Rooms) along with a lavatory 

block & developmental works have been agreed. The existing 

school building was washed away by flood 2010. The existing 

school site is not suitable for reconstruction being located in 

water way therefore the school will be reconstructed on 

alternate land. The mutation paper of alternate land will be 

required. The school has 275 students. 

ii. GPS No. 2 Besho: 

GPS No. 2 Besho has been withheld till PaRRSA decide the 

implementation Strategy. 

iii. GHS Jan Bathi: 

GHS Jan Bathi has been withheld till PaRRSA decide the 

implementation Strategy. 

iv. GHS Nihag: 

GHS Nihag has been withheld till PaRRSA decide the 

implementation Strategy. 

v. GPS Sperko: 

GPS Sperko has been withheld till PaRRSA decide the 

implementation Strategy. 

4. District Swat 

One (01) school was discussed & agreed. The school wise details 

are as under; 

i. GPS Godha: 

GPS Godha has been withheld till PaRRSA decide the 

implementation Strategy. 
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5. District Shangla 

Three (03) schools were discussed & agreed. The school wise 

details are as under; 

i. GHS Shangla: 

T4(H) module (04 Class Rooms), T6 module (Principal Office, 

Staff Room, 02 Class Rooms & Examination Hall), T11 module 

(Library, Laboratory & 02 Class Rooms) along with a lavatory 

block & developmental works have been agreed. The existing 

school building was destroyed due to land sliding. The existing 

school site is not suitable for reconstruction therefore the 

school will be reconstructed on alternate land. The mutation 

paper of alternate land will be required. The school has 271 

students and 07 teachers. 

ii. GPS Shangla: 

T3 module (06 Class Rooms) along with a lavatory block & 

developmental works has been agreed. The existing school 

building was destroyed due to land sliding. The existing school 

site is not suitable for reconstruction therefore the school will be 

reconstructed on alternate land. The mutation paper of 

alternate land will be required. The school has 238 students 

and 04 teachers. 

iii. GGPS Karshat: 

GGPS Karshat has been withheld till PaRRSA decide the 

implementation Strategy. 

4 Assessment of 

Damaged 

Schools in 

District Lakki 

Marwat. 

PaRRSA has advised AGES Consultant to initiate the assessment and 

physical survey of damaged schools in District Lakki Marwat. 
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Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated January 13, 2014. 

A meeting was held at CMEP Project Office Peshawar on January 13, 2014 to review the proposal 

of GHSS Akbar Pura, pictures of those schools on which further clarification is required. 

Following personnel participated in the meeting. 

USAID 

i. Mr. Bahrobar, Engineer 

PaRRSA 

i. Mr. Tahir Kamran, Chief Infrastructure 

AGES 

i. Mr. Naseer M Khan, Team Leader, M&E Project Malakand. 

ii. Mr. Aziz-ul-Haq, Project Manager 

iii. Mr. Nasir-ul-Mulk, Project Advisor 

iv. Mr. Ruidar Ali, Quality Assurance Manager 

v. Mr. Muhammad Ishaq, Structure Engineer 

vi. Mr. Muhammad Humayun, Field Manager  

vii. Mr. Amjad Saeed, Mid Level Specialist 

viii. Mr. Iftikhar Alam, Office Engineer 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 GHSS Akbar 

Pura 

Proposals of GHSS Akbar Pura have been shared with USAID. Both 

the proposals have been reviewed. Proposal No. 2 has been agreed. 

2 Review of Site 

Photographs of 

schools 

required 

further 

clarification 

Site photographs of those schools were thoroughly reviewed which 

required clarification. The decision made are discussed hereunder; 

District wise details are as under; 

1. District Swat 

Seven (07) schools have been thoroughly reviewed.  

1. GGPS Kas and GPS Godha have been agreed. 

2. GPS No. 2 Maloach has been agreed with scope revision from 

T4 module (04 class room), lavatory block and developmental 

works to M3 module (06 class rooms) and developmental 

works. The existing toilets will remain intact. PaRRSA will 
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require structure integrity certificate of the existing school 

building. 

3. GPS Chinda Khora has been agreed with scope revision from 

T3 module (06 class room), lavatory block and developmental 

works to M3 module (06 class rooms), M7 module (04 class 

rooms), lavatory block and developmental works. PaRRSA will 

require structure integrity certificate of the existing school 

building. 

4. GPS Pacha Kalay has been agreed with scope revision from 

T4 module (04 class room) and lavatory block to T3 module 

(06 class rooms) and lavatory block. PaRRSA will require 

structure integrity certificate of the existing school building. 

5. GGPS Godha has been agreed. PaRRSA will require structure 

integrity certificate of the existing school building. 

6. GPS Shaheed Baba & GPS Kanjo Chowk has been dropped. 

 

2. District Shangla 

Two (02) schools have been thoroughly reviewed.  

1. GPS Baglo Sar has been agreed. 

2. GGHS Butyal Besham has been dropped. 

3. GGPS Karshat has been withheld till PaRRSA decide the 

implementation Strategy. 

3 Review of 

Pictures of 

high and 

higher 

secondary 

schools 

USAID has intended to reconstruct some high and higher secondary 

schools. Fourteen (14) schools have been assessed and physical 

surveyed, in which the following four (04) schools have been selected 

for further developmental of proposals through Afkar Associates. 

1. GHSS Bagh, District Dir Lower 

2. GHSS Lal Qila, District Dir Lower 

3. GHSS Kabal, District Swat 

4. GHSS Kot, District Malakand 
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Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated February 05, 2014. 

A meeting was held at CMEP Project Office Peshawar on February 05, 2014 to review different 

aspects of structural design of GHSS Akbar Pura and to review the site photographs of recently 

assessed schools of District Lakki Marwat. 

Following personnel participated in the meeting. 

PaRRSA 

i. Mr. Tahir Kamran, Chief Infrastructure 

Afkar Associates 

i. Mr. Mansoor, Principal Architect 

AGES 

i. Mr. Aziz-ul-Haq, Project Manager 

ii. Mr. Nasir-ul-Mulk, Project Advisor 

iii. Mr. Ruidar Ali, Quality Assurance Manager 

iv. Mr. Muhammad Ishaq, Structure Engineer 

v. Mr. Muhammad Humayun, Field Manager  

vi. Mr. Amjad Saeed, Mid Level Specialist 

vii. Mr. Iftikhar Alam, Office Engineer 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Review of 

different 

aspects of 

structure 

design of 

GHSS Akbar 

Pura 

1. Structure Engineer AGES explained different aspects to be adopted 

in the design of GHSS Akbar Pura and its complications. The 

design aspects as discussed are given here under; 

 

i. Three different layout options have been considered for the 

structural design. 

a. Option 1:  Four columns per room with perimeter beams and 

two intermediate beams. 

b. Option 2: Six columns per room with perimeter beams and two 

intermediate beams. 

c. Option 3: Eight columns per room with perimeter beams and two 

intermediate beams 
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Of all the three options, option 3 is the only viable option. Option 

1 and 2 has high torsion values in the beams due to curvature 

(school layout) and cannot be designed with proposed 

arrangements. Therefore Option 3 will be further developed for 

the detail design. 

ii. Fill Load: The structure has 9 feet of fill over foundation. The 

foundation has been assumed to be 3 feet below existing ground 

level. The total fill load over foundation is in a range of 0.54 Tsf 

which will consume 0.54 Tsf of bearing capacity. Due to soil 

nature (Type SD or SE, awaiting test results), it is unlikely to have 

a higher bearing capacity values. The adequacy of normal shallow 

foundation is questionable and therefore Pile foundation and 

Foundation on engineering fill have been considered as 

alternatives. 

The foundation on engineering fill requires geotechnical design for 

type of material, compaction requirement, settlement and 

consolidation. The recommended values will be incorporated in 

the structural design. 

2. It has been decided and agreed that the site visit of stakeholders 

will be carried out to find way forward. 

  

3. Structure Engineer AGES further stated that soil investigation is in 

progress through UET Peshawar, the result of which is expected to 

be received in couple of days. 

  

4. February 28th, 2014 has been fixed as tentative date for draft 

submission to PaRRSA. 

2 Site 

Photographs of 

recently 

assessed 

schools in 

Lakki Marwat 

1. Site Photographs & draft validation report of recently assessed 

schools of District Lakki Marwat have been reviewed in which 16 

school have been selected for further processing. 

 

2. PaRRSA has advised to develop site/layout Plans, of 16 selected 

schools along with validation report and other documentation 

required in the preparation of PIL. 
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Meeting in the office of CMEP AGES dated: 05 February 2014 
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SITE VISIT REPORT OF GHSS AKBARPURA, DISTRICT NOWSHERA  

DATED: FEBRUARY 11, 2014 

Participants: 

1. Mr. Tahir Kamran, Chief Infrastructure PaRRSA 

2. Mr. Aziz-ul-Haq, Project Manager CMEP 

3. Mr. Nasir-ul- Mulk , Project Advisor CMEP 

4. Mr. Ruidar Ali, Quality Assurance Manager CMEP 

5. Mr. Mansoor Ahmad, Afkar Associates  

6. Mr. Muhammad Humayun, Field Manager CMEP 

A joint visit of GHSS Akbar Pura was conducted on February 11, 2014 In compliance with the 

decision made in the meeting held on February 05, 2014, wherein it was decided that a joint 

visit of GHSS Akbar Pura will be carried out to look into the various aspects with regard to 

the fixing of FFL, dismantling of existing buildings, system for water supply, sewerage & 

drainage etc. 

Following decisions were made during the spot inspection; 

• All existing buildings will be dismantled except main hall and two recently 

constructed class rooms 

• FFL will be at about 5 feet above existing natural ground level 

• Earth filling will be three feet in the whole area of the school except play ground  

• Water supply & sanitation experts will see & design sewerage & drainage systems for 

the school 

• Electrical engineer will see electrification  

• Structure engineer will design reinforcement on the basis of final soil investigation 

report  & finished floor levels 

• Afkar Associates will make necessary amendments in the Architectural Drawings and 

a final draft will be presented during the next meeting
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MINUTES OF MEETING HELD ON FEBRUARY 

25, 2014 AT THE CMEP OFFICE PESHAWAR 
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Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated February 25, 2014. 

A meeting was held at CMEP Project Office Peshawar on February 25, 2014 to review the 

preliminary Architectural, Water Supply & Sanitation and Electrical drawings of GHSS Akbar Pura. 

Following personnel participated in the meeting. 

PaRRSA 

ii. Mr. Tahir Kamran, Chief Infrastructure 

 

Afkar Associates 

i. Mr. Mansoor, Principal Architect 

AGES 

i. Mr. Aziz-ul-Haq, Project Manager 

ii. Mr. Ruidar Ali, Quality Assurance Manager 

iii. Mr. Iftikhar-ud-Din, Electrical Engineer 

iv. Mr. Mukhtair Ahmad, Design Engineer WatSan 

v. Mr. Muhammad Ishaq, Structure Engineer 

vi. Mr. Hassan Khan, Site Engineer WatSan 

vii. Mr. Muhammad Humayun, Field Manager  

viii. Mr. Amjad Saeed, Mid Level Specialist 

ix. Mr. Iftikhar Alam, Office Engineer 

x. Mr. Waqar-ul-Mulk, Junior Architect 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Electrical 

Drawings 

The Electrical Engineer presented preliminary electrical drawings of 

GHSS Akbar Pura, the details are given here under;  

1. Six Fans have been provided in each Class Room which was 

agreed by the stakeholders. 

2. Six Energy Savers have been provided on walls of each Class 

Room. It was decided that combination of tube lights and 

energy savers shall be applied as per requirements. 

3. Fans have been provided in the verandah of school building. It 

was decided that no fan will be provided in the verandah. 

4. The Electrical Engineer has been advised to revise the Fans 

arrangement in the Examination Hall & Library. 

5. Provision for CCTV Cameras & flood lights is not justified. 

6. Loudspeaker has been provided in the Examination hall, which 
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was agreed by the stakeholders. 

7. Four sockets have been provided in each class room which 

has been replaced with 2 sockets. 

8. Two sockets will be provided in each office/staff room. 

9. Sockets arrangement made in the Examination hall & Library 

have been agreed by the stakeholders. 

The Electrical Engineer has been advised to revise all drawings in light 

of above decisions. 

2 WatSan 

Drawings 

The WatSan Design Engineer presented preliminary water supply & 

sanitation drawings of GHSS Akbar Pura, the details are given here 

under;  

1. Three septic tanks have been provided which was agreed by 

the stakeholders. 

2. No Soakage Pit has been provided due to high water table in 

the area. The septic tanks will be directly connected to main 

sewer line. 

3. Toilet Blocks levels will be raised for the disposal of waste to 

the septic tank and further to the main sewer line. 

4. Provision of water cooler shall be made at suitable locations on 

both floors of the school building. 

5. It was decided that instead of providing two small Over Head 

Water Tanks on Toilet Blocks, a separate Over Head Water 

Tank having appropriate capacity will be provided near to the 

Bore well. 

The Water & Sanitation Design Engineer has been advised to revise 

all drawings in light of above decisions. 

3 Architectural 

Drawings 

Afkar Associates presented preliminary Architectural drawings of 

GHSS Akbar Pura, the details are given here under;  

1. Architectural drawings have been revised in light of visit made 

on January 11, 2014, according to which; 

• Finish Floor Level of the school building has been kept 

5 ft above the ground level. 

• Number of the class rooms has been reduced to 32 

from 36. 

• South entrance has been relocated to its original 

position. 

2. It was decided that provision for lab equipments shall be made 

in the laboratories. 
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3. Cabinets have been provided in the staff room, which was 

agreed by the stakeholders. 

4. Two wooden doors have been provided in each class room. 

Each door has double leaf of equal size, which was agreed by 

the stakeholders. 

5. Afkar Associates has been advised to revise the front window 

of the class room. 

6. Afkar Associates has been advised to make sill level at 4 – 5 ft 

in each class room. 

7. Enamel paint shall be applied on internal walls of the class 

rooms up to sill level. 

8. It was decided that 3 ft high marble skirting shall be provided 

on front wall in verandah instead of porcelain tiles. 

9. Marble skirting 4 inches high has been agreed. 

10. Marble flooring of size 12” x 24” has been agreed. 

11. Traditional roof treatment comprising of brick tiles, compacted 

earth, polyethylene sheet and bitumen as approved in other 

modules shall be applicable. 

12. Marble coping has been provided on parapet wall instead of 

PCC coping. 

13. It was agreed that retaining wall shall be provided to the 

existing quarter. 

Afkar Associates has been advised to revise all drawings in light of 

above decisions. 

• It was further decided that preliminary Architectural, Structural, 

Electrical and Water & Sanitation drawings once finalized will 

be submitted to PaRRSA on March 04, 2014 for further 

submission to USAID which was suppose to be submitted on 

Feb 28,2014.  
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Meeting in the office of CMEP AGES dated: 25 February 2014 
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Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated March 04, 2014. 

A meeting was held at CMEP Project Office Peshawar on March 04, 2014 to review the status of 

preliminary Architectural, Structural, Water Supply & Sanitation drawings of GHSS Akbar Pura. 

Following personnel participated in the meeting. 

Afkar Associates 

i. Mr. Mansoor, Principal Architect 
 

AGES 

i. Mr. Ruidar Ali, Quality Assurance Manager 

ii. Mr. Mukhtair Ahmad, Design Engineer WatSan 

iii. Mr. Muhammad Ishaq, Structure Engineer 

iv. Mr. Hassan Khan, Site Engineer WatSan 

v. Mr. Muhammad Humayun, Field Manager  

vi. Mr.Iftikhar Alam, Office Engineer  

vii. Mr. Waqar-ul-Mulk, Junior Architect 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Architectural 

Drawings 

The Architectural drawing developed so far has been discussed in 

detail. Afkar Associates suggested some points the details of which 

are as under; 

1. It has been suggested and decided that 2” thick Jambolan shall 

be used for roof insulation. 

2. It has been suggested and decided that local granite will be 

used in stair cases of the school building. 

3. It has been suggested and decided that stainless steel railing 

shall be provided in stair cases of the school building. 

4. It has been decided that columns in LB blocks will be flushed 

outside. 

5. It has been decided that the level of the toilet blocks have been 

raised by 2 ft from the finish floor level of the school building. 

6. Ramp has been provided from main building to toilet blocks 

due to level difference of 2 ft. 

7. It has been decided that the height of Examination Hall will be 

raised to 16 ft. The height of each floor has been kept 11 ft. 

8. It has been decided that the arrangement of columns in the 

Examination Hall need to be readjusted.  
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9. It has been decided that ramp design will be revised. 

10. It has been decided that the grid on Architectural & Structural 

drawings should be consistent. 

Afkar Associates will revise Architectural drawings in light of above 

decisions. 

2 WatSan 

Drawings 

The details of  water supply & sanitation drawings of GHSS Akbar 

Pura are given here under;  

1. WatSan Design Engineer has designed circular Over Head 

Water tank having the following features; 

• Dia of OHWT = 14 ft. 

• Total Height of OHWT = 43’-9”  

i. Tank Height = 8’-9” including 1 ft free board. 

ii. Height from NSL to bottom Slab = 35’ 

2. Three septic tanks have been provided, two for the main 

building toilet blocks and one for the administration block. 

3. Watsan Design Engineer suggested to raise further the level of 

toilet blocks in the main building which was regretted by the 

Architect. It has been decided that; 

• Watsan Design Engineer will reconsider the water 

levels. 

• WatSan Design Engineer will revise the location of the 

septic tanks. 

4. Second option of collection tank has been considered. Watsan 

Design Engineer will design main collection tank which will 

receive waste from the septic tanks and will dispose the waste 

to main sewer line through pump.   

WatSan Design Engineer will revise water & sanitation drawings in 

light of above decisions. 

It has been decided that a next meeting will be held on Friday March 

07, 2014 to finalize and compile the drawings for submission to 

PaRRSA.  
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Meeting in the office of CMEP AGES dated: 04 March 2014 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Meeting in the office of CMEP AGES dated: 04 March 2014 



 

Progress Report  Annexure 

 Page 58 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MINUTES OF MEETING HELD ON MARCH 07, 
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Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated March 07, 2014. 

A meeting was held at CMEP Project Office Peshawar on March 07, 2014 to review the status of 

preliminary Architectural, Electrical and Water Supply & Sanitation drawings of GHSS Akbar Pura. 

Following personnel participated in the meeting. 

PaRRSA 

i. Mr. Tahir Kamran, Chief Infrastructure 

 

Afkar Associates 

i. Mr. Mansoor, Principal Architect 

AGES 

i. Mr. Aziz-ul-Haq, Project Manager 

ii. Mr. Ruidar Ali, Quality Assurance Manager 

iii. Mr. Iftikhar-ud-Din, Electrical Engineer 

iv. Mr. Mukhtair Ahmad, Design Engineer WatSan 

v. Mr. Muhammad Ishaq, Structure Engineer 

vi. Mr. Muhammad Humayun, Field Manager  

vii. Mr. Amjad Saeed, Mid-Level Specialist 

viii. Mr. Muhammad Ibrar, Office Engineer (Roads) 

ix. Mr. Waqar-ul-Mulk, Junior Architect 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Architectural 

Drawings 

The details of Architectural drawings are as under; 

1. It has been decided & agreed that Thermopore sheet of 30 

Kg/m³ density shall be used for roof insulation instead of 

Jambolan board. 

2. It has been decided & agreed that stainless steel railing shall 

be used in stair cases with proper justification. 

3. It has been decided & agreed that local granite shall be used in 

stair cases with proper justification. 

4. The proposed height of 16 ft for Examination Hall has been 

agreed by the stakeholders. 

5. Afkar Associates has suggested to use wall brackets along the 

beams in the Examination Hall for aesthetic purposes which 

has been agreed by the stakeholders. 
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2 Electrical 

Drawings 

The details of electrical drawings are as under; 

1. It has been decided that only provision for fans shall be made 

in the book shelf portion of the library. 

2. It has been suggested to confirm that the blades of the fan are 

not reflected by tube light provided on a beam. 

3 Submission of 

Drawings to 

PaRRSA 

It has been decided that Architectural, Electrical, Structural and Water 

Supply & Sanitation Drawings will be submitted to QAM (Building) on 

Tuesday March 11, 2014 for onward submission to PaRRSA on 

Wednesday March 12, 2014.  
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Construction Monitoring & Evaluation Program (CMEP), KP 

(Building Component) 

Minutes of Meeting Dated March 07, 2014. 

 

A meeting was held at CMEP Project Office Peshawar on March 07, 2014 to review the draft 

site/layout plans of feasible schools of District Lakki Marwat and Dir Lower. 

 

Following personnel participated in the meeting. 

 

PaRRSA 

i. Mr. Tahir Kamran, Chief Infrastructure 

 

AGES CONSULTANTS 

i. Mr. Aziz-ul-Haq, Project Manager 

ii. Mr. Ruidar Ali, Quality Assurance Manager 

iii. Mr. Amjad Saeed, Mid Level Specialist 

iv. Mr. Iftikhar Alam, Office Engineer 

 

Following Agenda Points were discussed and decisions made thereon are tabulated as under:- 

S.No Agenda Discussion and Decision 

1 Site/layout 

plans 

The site/layout plans of feasible schools of Districts Lakki Marwat & Dir 

Lower have been thoroughly discussed & reviewed. District wise 

details are as under;  

1. District Lakki Marwat:   

Fifteen (15) feasible schools of District Lakki Marwat have been 

discussed & agreed. The school wise details are as under; 

i. GPS Wanda Sharbat: 

M4 module (04 class rooms) along with lavatory block & 

Development works has been agreed. The existing 02 class 

rooms were fully damaged. The school has 84 students and 02 

teachers. Keeping in view the population of the area, school 

student enrollment will be increased in future.   

ii. GPS No. 1 Toti Abad: 

Two number M1 modules (12 class rooms) along with lavatory 

block & Development works have been agreed. The existing 02 

class rooms were in acceptable condition & will remain intact. 

The school has 440 students and 11 teachers.  
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iii. GPS No. 1 Matora: 

M4 module (04 class rooms) along with lavatory block & 

Development works has been agreed. In the existing 07 class 

rooms, 04 were fully damaged while 03 were in good condition 

and will remain intact. The school has 211 students and 06 

teachers.  

iv. GGPS No. 1 Matora: 

M1 module (06 class rooms) along with lavatory block & 

Development works has been agreed. The existing 02 class 

rooms were fully damaged. The school has 250 students and 

02 teachers.  

v. GHS Nar Muzaffar Khan: 

M3 module (06 class rooms), M6 module (Principal Office, Staff 

Room, 02 Class Rooms & Examination Hall), M11 module 

(Library, Laboratory & 02 Class Rooms) along with lavatory 

block & Development works have been agreed. In the existing 

07 class rooms, 05 class rooms were fully damaged. Principal 

Office, Clerk Office, Staff Room, Laboratory, Library and 02 

Stores were also fully damaged. 02 class rooms were in good 

condition & will remain intact. The school has 464 students and 

16 teachers.  

vi. GPS Kotka Amand Khan: 

M3 module (06 class rooms) along with lavatory block & 

Development works has been agreed. The existing 02 class 

rooms were fully damaged. The school has 136 students and 

03 teachers.  

vii. GPS Nar Asparlai: 

M1 module (06 class rooms) along with lavatory block & 

Development works has been agreed. The school has 153 

students and 04 teachers.  

viii. GPS Nar Quli Khan: 

M7 module (04 class rooms) along with lavatory block & 

Development works has been agreed. In the existing 03 class 

rooms, 02 were fully damaged while 01 class room was in good 

condition and will remain intact. The school has 215 students 

and 03 teachers.  
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ix. GPS Dadi Wala: 

M1 module (06 class rooms) along with lavatory block & 

Development works has been agreed. In the existing 03 class 

rooms, 02 were fully damaged while 01 class room was in 

deplorable condition. The school has 196 students and 05 

teachers.  

x. GPS Wanda Machan Khel: 

M3 module (06 class rooms) along with lavatory block & 

Development works has been agreed. The existing 02 class 

rooms were in deplorable condition. The school has 160 

students and 03 teachers.  

xi. GPS Mangala: 

M3 module (06 class rooms) along with lavatory block & 

Development works has been agreed. The existing 03 class 

rooms & office were fully damaged. The school has 146 

students and 03 teachers.  

xii. GPS No.1 Shah Hassan Khel: 

M3 module (06 class rooms) along with lavatory block & 

Development works has been agreed. In the existing 04 class 

rooms, 01 was destroyed, 02 were in deplorable condition while 

01 was in good condition and will remain intact. The school has 

240 students and 04 teachers.  

xiii. GMS Ahmad Khel: 

M1 module (06 class rooms) along with lavatory block & 

Development works has been agreed. The existing 03 class 

rooms along with Headmaster office and store were in 

deplorable condition. The school has 167 students and 05 

teachers. 

xiv. GPS No.2 Ahmad Khel: 

M4 Module (04 class rooms) has been agreed. The existing 02 

class rooms were in acceptable condition which needs 

renovation and will remain intact. The school has 196 students 

and 05 teachers. 

 It is worth mentioning that both GMS &GPS are in the same 

premises. 
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xv.  GHSS Serai Naurang: 

Existing pattern with different option (change in the sizes of 

class room) shall be worked out and submit to  PaRRSA for clearance 

and  onward discussion with Education Department for finalization of 

civil work scope. 

2. District Dir Lower 

One (01) school was discussed & agreed. The school wise details 

are as under; 

i. GHS Dherai Talash: 

M3 Module (06 class rooms), M6 Module (Principal Office, Staff 

Room, 02 Class Rooms & Examination Hall) along with 

lavatory block & Development works have been agreed. The 

existing 06 CR’s along with Headmaster Office, Laboratory, 

Clerk Office and Stores were in deplorable condition. 01 

Laboratory and Hall were in good condition and will remain 

intact. The school has 284 students and 13 teachers. 
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ANNEXURE-II 
 

(E-Mails) 
 

 

S.No. From To Date Subject 

1 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Jan 10, 2014 
Submission of Draft site/layout 
plans and photographs of 13 
remaining schools CMEP KP 

2 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Jan 14, 2014 
Scope of remaining 07 schools of 
61 listed schools CMEP KP 

3 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Jan 14, 2014 
Scope of remaining 07 schools of 
173 listed schools CMEP KP 

4 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Jan 15, 2014 
List of Flood & Militancy damaged 
schools in District Lakki Marwat 
 

5 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA & 

Engineer USAID 
Jan 20, 2014 

Final MOM dated Jan 07, 11 & 13 
2014 (CMEP-Building Component) 
 

6 
QAM (Building) 
AGES 

Engineer USAID Jan 21, 2014 
Quarterly Progress Report ending 
on December 31, 2013 for CMEP 
Building Component KP 

7 
QAM (Building) 
AGES 

Engineer USAID Jan 28, 2014 
Review of Engineer's Estimates of 
flood PIL having 63 schools, CMEP 

8 
QAM (Building) 
AGES 

Engineer USAID Jan 28, 2014 
Draft Layout plans of 04 higher 
secondary schools, CMEP KP 

9 
QAM (Building) 
AGES 

Engineer USAID Jan 31, 2014 
Corrected EDF of 24 Schools of 
PIL-28 (Building Component-
CMEP) 

10 QAM (Building) 
AGES 

Engineer USAID Feb 05, 2014 Structural Adequacy Certificate of 
Modules used in 63 schools, CMEP 
KP 

11 QAM (Building) 
AGES 

Engineer USAID Feb 12, 2014 Monthly Progress Report ending on 
January 3I, 2014 for CMEP Building 
Component KP 

12 QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Feb 14, 2014 MOM held on February 05, 2014 

CMEP Building Component KP 

13 QAM (Building) 
AGES 

Afkar Associates Feb 20, 2014 Meeting on Drawings of GHSS 

Akbar Pura School District 

Nowshera  
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14 QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Feb 21, 2014 Site Visit Report of GHSS Akbar 
Pura Dated February 11, 2014 

15 QAM (Building) 
AGES 

Engineer USAID Feb 25, 2014 Submission of milestones summary 
of 63 schools on new template. 

16 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Mar 05, 2014 

Meeting on Review of Architectural, 
Structural, Water Supply, Sanitation 
& Electrical drawings of GHSS 
Akbarpura 

17 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Mar 06, 2014 
Final MOM on GHSS Akbar Pura 
held on February 25, 2014 (CMEP-
KP) 

18 
QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Mar 7, 2014 
MOM dated March 04, 2014 
(CMEP-KP) 

19 QAM (Building) 
AGES 

Chief Infrastructure 
PaRRSA 

Mar 12, 2014 

Drawings of GHSS Akbarpura & 
Actual BOQ's of 63 Schools 
(Building Component-CMEP) 

20 
QAM (Building) 
AGES 

USAID 
& 

Chief Infrastructure 
PaRRSA 

Mar 13, 2014 
MOM dated March 7, 2014 on 
GHSS Akbar Pura 

21 QAM (Building) 
AGES 

USAID 
& 

Chief Infrastructure 
PaRRSA 

Mar 14, 2014 

MOM on Distt. Lakki Marwat & Dir 
Lower Schools Dated March 07, 
2014 
 

22 QAM (Building) 
AGES 

Engineer USAID Mar 17, 2014 

Monthly Progress Report ending on 
February 28, 2014 for CMEP 
Building Component KP. 

23 QAM (Building) 
AGES 

Engineer USAID Mar 18, 2014 

Basic Schools Information Required 

 


